
Amendment to Project Agreement

City of Lakewood 18-2003D

Harry Todd Waterfront Improvements Phase II ALEA

Project Sponsor: Project Number:

Project Title: Amendment Number: 2

Amendment Type:

Cost Change

With the availability of additional grant funds from the Washington Wildlife and Recreation Program Water Access 
category, the Project Agreement is amended to add $87,147 to fully fund this partially funded project pursuant to 
Director authority and as approved by the Board in Resolution 2018-25, and decrease the sponsor's match by the 
same amount.  The WWRP grant funds are from the 2017-19 biennium.

Amendment Description:

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows: 

New AmountOld Amount

Amount % %Amount

RCO - ALEA $500,000.00 $500,000.0039.16% 39.16%

RCO - WWRP - WA $539,571.00 $626,718.0042.26% 49.09%

Project Sponsor $237,147.00 18.57% $150,000.00 11.75%

Total Project Cost $1,276,718.00 100% $1,276,718.00 100%

Admin Limit

A&E Limit

$0.00 5.00% $0.00 0.00%

$212,786.00 20.00% $212,786.00 20.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall 
remain in full force and effect.  In witness whereof the parties hereto have executed this Amendment.

Kaleen Cottingham

State Of Washington
Recreation and Conservation Office

City of Lakewood
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